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LETTER REGARDING MAINE DEPARTMENT OF ENVIRONMENTAL PROTECTION
COMMENTS ON DRAFT SITE MANAGEMENT PLAN FOR FISCAL YEAR 2013 NSY

PORTSMOUTH ME
8/8/2012

MAINE DEPARTMENT OF ENVIRONMENTAL PROTECTION



STATE OF MAINE 

DEPARTMENT OF ENVIRONMENTAL PROTECTION 

PAUL R LEPAGE 	 PATRICIA W. AHO 

GOVERNOR 
	

COMMISSIONER 

August 8, 2012 

Linda Cole 
NAVFAC MIDLANT 
9742 Maryland Ave 
Bldg Z-144, 1st Floor 
Norfolk VA 23511-3095 

re: Draft Site Management Plan, FY13, Portsmouth Naval Shipyard, Kittery, ME, June 2012. 

Dear Linda, 

MEDEP has reviewed the subject document and have the following comments. 

1. Most of the RIP dates occur anywhere from 14 to 34 months following ROD signature. 
However, the OU9 RIP occurs on the same date as the ROD signature. Please clarify. 

2. The OU1 schedule should have a RIP date, unless it is unknown or coincides with the date of 
the signed ROD. 

3. OU2 schedule - Please explain the following changes: 

Why has the RIP date been delayed a year? 

Why are the RD and RA durations each approximately 3 months longer than the 
durations shown in the FY12 schedule? 

- 	Why does the FY12 RIP occur approximately 1 1/2 months after the Remedial Action 
end date yet the FY13 RIP date occurs approximately 5 months after the RA end date? 

4. OU7 schedule - Please explain why the RIP has been delayed a year. The change in the 
Draft FS submittal date and regulatory delay in review of the draft FS accounts for about 7 
months. What else has caused the delay? 

5. OU9 schedule. Please explain why the RIP has been delayed 20 months. The RI comment 
resolution delay accounts for about 6 months of the delay. 
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Sincerel 

Iver MfLeo 
Project/Manager 
Buread of Remediation and Waste Management 

pc: 

Please feel free to contact me at (207) 287-8010 if you have any questions. 

Ted Wolfe, MEDEP 
Matt Audet, USEPA 
Lisa Joy, US Navy 
Matt Thyng, US Navy 
Paul Dombrowski, Resolution 
Debbie Cohen, TtNUS 
Peter Britz, RAB 
Doug Bogen, RAB  

Mary Marshall, RAB 
Jack McKenna, RAB 
Diana McNabb, RAB 
Roger Wells, RAB 
Doug Grout, NH Fish and Game 
Carolyn LePage, SAPL 
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